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REMD SECTION

Ms. Alice Fuerst

U.S. Environmental Protection
Agency, Region VII

726 Minnesota Avenue

Kansas City, Kansas 66101

Dear Ms. Fuerst:

In my letter of January 14, CH2M HILL submitted a proposed
OUFS Report schedule to EPA Region VII to complete the Final
OUFS by March 2. The letter provided the background leading
up to that schedule, and provided the reasons why it would
be difficult to shorten that schedule.

We have subsequently received verbal directives from you
that Region VII could not let the report delivery go beyond
February 19. I responded verbally with a plan to meet that
objective, with the understanding that the shorter schedule
leaves no room at all for making any significant changes to
the Draft OUFS. Since no one has had the opportunity to
review the report as one entire package, it may be necessary
to make such revisions if a critical element is uncovered
during our final review process. Therefore, we cannot guar-
antee this shorter schedule.

I have discussed with you the necessary actions to implement
the February 19 schedule, and as per your request I have put
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o} Isolate senior staff in Denver February 8 through
12 to conduct final review, make decisions on
critical revisions, and complete revisions. You
and other EPA/KDHE staff are invited and encouraged
to attend. This workshop will be held at a local
hotel.

o Work weekends during February to complete the OUFS,
work on PRP comments, and complete the GPR Technical
Memorandum.

o Make special provisions for typing and technical
editing over two weekends.

o Tsolate senior staff in Denver in late March for a

3- to 5-day workshop to address public and
PRP comments.

The fast track schedule will require expenditure of project
funds prior to receiving formal approval through the work

plan revision process. The WPRR is being prepared and will
be submitted to the Region within a few days. However, the
report will be done before the WPRR process is complete. As

per our telephone conversations over the past week or more,
I interpret this as the approach you want. Again, if this
is not the case, I need to know immediately. I will contact
you daily through the next two weeks to keep you informed,
and we hope to have a very productive workshop next week.

Richard Moos
SM, Cherokee County Site

DE/CC11/013jp

cc: Bob Morby, RPO/EPA, Kansas City
Gale Wright, Chief, REMD/EPA, Kansas City
Mike Thompson, RM/CH2M HILL, Milwaukee
Rick Peoples, ARM/Black & Veatch, Kansas City
Bill Bluck, RTL/CH2M HILL, Denver
Bob Oga, AZPM-OPNS/CH2M HILL, Reston
Dirk van 2vyl, GW/SW OUFS/CH2M HILL, Denver



